
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:50 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 646 Date: 07-Sep-2012 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 95

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

ABF crews came to the site at 6:50 AM. Crews had to work on Phase 1 . 1 - G on the South side &
main spans load transfer . They started at 7:00 AM.

Gary , Ethan & Stanley had to work on the load transfer Phase 1 . 1 G . Crews started at PP # 18 at
7:15 AM.

Gary had to work on the hydraulic pump . Ethan & Stanley had to work on the platform measuring the
stokes , lifting the jacks , & locking the nuts . They were done at 7:35 AM.

After that , crews had to work on the load transfer at PP # 26 , 34 , 50 , 58 , 70 , 82 , & 94 . They
started at 7:40 AM. Following the same procedures as previous location . They started at PP # 26 at 7:40
AM. Crews were done on 1 - G at PP # 94 at 11:55 PM.

In the afternoon , crews had to work on the swing out . They had to release the cable 100 mm. They
started at 12:40 PM. Crews were done at 12:55 PM.

Then , crews had to check the jacks pressure . They started at 1:00 PM. Crews were done at 2:30 PM.

Scott , Hayes , Jose , & Rene had to work on the remaining ropes for phase 1 . Crews had to take the
slack out of the suspender ropes , slide the rods , & lock the nuts . They started at 7:10 AM. Crews were
done at 2:50 PM.

All crews had to wrap up their tools & equipments . They left at 3:00 PM.

Measurements obtained from today operation . Maximum Pressure 9000 PSI
Phase - 1 . 1 - G
PP # Pressure PSI Remaining Length mm.
18 3700 296
26 3900 184
34 3200 123
50 4000 1221
58 3600 2563
70 4400 3969
82 4600 4510
94 5100 4026

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 646 Date: 07-Sep-2012 Friday

JNM HAYES BATISTEIronworker 0.00 0.00 0.00 0.00

JNM STANLEY DALIEIronworker 0.00 0.00 0.00 0.00

APP SCOTT ROSSOperator 0.00 0.00 0.00 0.00

JNM RENE ESQUIVELIronworker 0.00 0.00 0.00 0.00

JNM JOSE ALFAROIronworker 0.00 0.00 0.00 0.00

GEN GARY ANDERSONIronworker 0.00 0.00 0.00 0.00

APP ETHAN KENTIronworker 0.00 0.00 0.00 0.00
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